

For you

Recent

Starred

Apps

Plans

Projects

Starred

Recent

QA Capstone Project

QA Capstone Project...

Evangadi Web Forum

demoProject

View all projects

Filters

Dashboards

Teams

Goals

Give feedback on the n...

Q Search

+ Create

See plans

🔔

⚙

A

Projects

QA Capstone Project

Summary

Timeline

Backlog

Board

Calendar

List

Forms

Goals

All work

Development

Code

More

+

Q Search list

Filters applied

Group

⌵

⋮

	Type	Key	Summary	Status	Comments	Sprint	Assignee	
☐	🔗	QAC-1	Manual Testing and Test Management	DONE	Add comment		Abraham	
☐	🔗	QAC-1 QAC-2	Login Module Testing	DONE	1 comment	QAC Sprint 1	Aby	
☐	🔗	QA... / QAC... QAC-9	Prepare Testing Report	DONE	Add comment	QAC Sprint 1		
☐	🔗	QAC-14 QAC-3	Recruitment Module Testing	DONE	Add comment	QAC Sprint 1		
☐	🔗	QAC... / QA... QAC-12	Report Bugs	DONE	1 comment	QAC Sprint 1		
☐	🔗	QAC-14	Automation Testing with Cypress	DONE	1 comment		Yigermal Asn	
☐	🔗	QAC-14 QAC-36	Automation Testing Report	DONE	Add comment			
☐	🔗	QAC-14 QAC-32	Bug Reporting and Fix Validation	DONE	Add comment			

+ Create

Recent

Starred

Apps

Plans

Projects

Starred

Recent

QA Capstone Project

QA Capstone Project02

Evangadi Web Forum

demoProject

View all projects

Filters

Dashboards

Teams

Goals

Customize sidebar

Give feedback on the ne...

Q Search

+ Create

See plans

🔔

⚙

A

Projects

QA Capstone Project

Summary

Timeline

Backlog

Board

Calendar

List

Forms

Goals

All work

Development

Code

More

+

Q Search backlog

+2

Epic

Label

⌵

⌵

QAC Sprint 1

23 Jul – 30 Jul (2 work items)

0 0 0

Complete sprint

QAC-2

Login Module Testing

DONE

Jul 26

QAC-3

Recruitment Module Testing

DONE

Jul 27

+ Create

QAC Sprint 2

30 Jul – 6 Aug (0 work items)

0 0 0

Start sprint

Plan a sprint by dragging work items into it, or by dragging the sprint footer.

+ Create

Backlog

(7 work items)

0 0 0

Create sprint

Create a subtask to plan your work.

QAC-1 / QAC-2

🔒

👁 1

🔗

⋮

✕

All

Comments

History

Work log

⌵

⌵

Add a comment...

Suggest a reply...

Status update...

Agree...

Pro tip: press M to comment

Abraham

1 second ago

Great job on completing the Login Module Testing, Aby! Your attention to detail in covering input validation, authentication, and error handling is much appreciated.

↩

👍

👎

🗨

✎

⋮

Starred

Recent

QA Capstone Project

QA Capstone Project02

Evangadi Web Forum

demoProject

View all projects

Filters

Dashboards

Starred

Bug report

Evangadi Web Forum...

Recent

Default dashboard

View

Team

Goals

Custom

Give feedback on the ne...

Search

+ Create

See plans

Projects

QA Capstone Project

Summary

Timeline

Backlog

Board

Calendar

List

Forms

Goals

All work

Development

Code

More

AI

Basic

JQL

project = "QAC" ORDER BY created DESC

Copy filter

Group

3 of 3

Work	Assignee	Reporter	Priority	Status	Resolution	Create
> QAC-37 Performance Testing with K6	MA Mohammed Abd...	A Abraham	Medium	DONE	Done	Jul 26, 2025,
> QAC-14 Automation Testing with Cypress	YA Yigermal Asma...	A Abraham	Medium	DONE	Done	Jul 26, 2025,
> QAC-1 Manual Testing and Test Management	A Abraham	A Abraham	Medium	DONE	Done	Jul 23, 2025,

"Completed QA Stories - OrangeHRM (Login, Recruitment, Automation, Performance)" filter saved
We've saved this filter successfully.
Copy link

Apps

Plans

Projects

Starred

Recent

QA Capstone Project

QA Capstone Project02

Evangadi Web Forum

demoProject

View all projects

Filters

Dashboards

Starred

Bug report

Evangadi Web Forum ...

Recent

Default dashboard

View all dashboards

Give feedback on the ne...

Search

+ Create

See plans

Projects

QA Capstone Project

Summary

Timeline

Backlog

Board

Calendar

List

Forms

Goals

All work

Development

Code

More

Complete sprint

Group

3 of 3

Complete QAC Sprint 1

This sprint contains 2 completed work items.
That's all of them - well done!

Cancel

Complete sprint

Apps

Plans

Projects

Starred

Recent

QA Capstone Project

QA Capstone Project02

Evangadi Web Forum

demoProject

View all projects

Filters

Dashboards

Starred

Bug report

Evangadi Web Forum ...

Recent

Default dashboard

View all dashboards

Give feedback on the ne...

Search

+ Create

See plans

Projects

QA Capstone Project

Summary

Timeline

Backlog

Board

Calendar

List

Forms

Goals

All work

Development

Code

More

Search timeline

MA

YA

EA

Epic

Label

Status category

24

25

26

27

July

28

29

30

31

1

2

3

August

4

5

6

7

8

9

10

August

11

12

13

14

15

16

Sprints

QAC Sprint 1

QAC Sprint 2

QAC Sprint 3

QAC Sprint 4

> QAC-1 Manual Testing and Test Mana... DONE

> QAC-14 Automation Testing with Cyp... DONE

> QAC-37 Performance Testing with K6 DONE

+ Create Epic

Today

Weeks

Months

Quarters

1

>

- For you
- Recent
- Starred
- Apps
- Plans
- Projects + ...
- Starred
- Recent
- QA Capstone Project
- QA Capstone Projec...
- Evangadi Web Forum
- demoProject
- View all projects
- Filters
- Dashboards
- Teams
- Goals
- Give feedback on the n...

Projects QA Capstone Project ...

Summary Timeline Backlog Board Calendar List Forms Goals All work Development Code More 3 +

Filter

34 completed

in the last 7 days

35 updated

in the last 7 days

30 created

in the last 7 days

0 due soon

in the next 7 days

Status overview

Get a snapshot of the status of your work items. [View all work items](#)

41

Total work item...

In Progress: 1

Done: 40

Recent activity

Stay up to date with what's happening across the project.

Priority breakdown Times of work